

Delton Kellogg Schools

This Gantt Chart is a planning guide and is subject to change.

		2013					2014					2015																											
		J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D							
Content Filtering, Active Directory Migration, Firewall, Staff Desktop Computers																																							
Bid Process	June 2013																																						
Board Approval	July 2013																																						
Installation	August 2013																																						
Computer Labs & Laptop Carts: Phase 1																																							
Bid Process	June 2013																																						
Board Approval	July 2013																																						
Installation	August 2013																																						
Network Upgrade, Wireless Network, Voice & Data Cabling, MDF Restoration																																							
Bid Process	September 2013																																						
Board Approval	October 2013																																						
Installation	Nov. - December 2013																																						
Student Devices																																							
Selection Committee Chosen	July - August 2013																																						
Planning & Site Visits	Sept. - November 2013																																						
Evaluate MDM Solutions	Nov. 2013 - Jan. 2014																																						
Selection Committee Decisions	December 1, 2013																																						
Bid Process	December 2013																																						
Board Approval	January 2014																																						
Teachers Receive Student Device	February 2014																																						
Test MDM Solutions	March - April 2014																																						
Bid Process	April 2014																																						
Board Approval	May 2014																																						
MDM & Device Configuration	June - August 2014																																						
Student Device Deployment	Sept. - October 2014																																						
Classroom Multi-Media																																							
Classroom Audits	July - September 2013																																						
Bid Process	March - April 2014																																						
Board Approval	May 2014																																						
Installation	June - August 2014																																						
Phone System																																							
Bid Process	March - April 2014																																						
Board Approval	May 2014																																						
Installation	June - August 2014																																						
Video Monitoring																																							
Building Audits	Oct. - November 2014																																						
Bid Process	Dec. 2014 - Jan. 2015																																						
Board Approval	February 2015																																						
Installation	March - April 2015																																						
Computer Labs & Laptop Carts: Phase 2																																							
Evaluate Needs	January - March 2015																																						
Storage & Archiving																																							
Bid Process	January 2015																																						
Board Approval	February 2015																																						
Installation	March - April 2015																																						

